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CCR No. 95-0963A Logged Date 1/17/96 Rev. A Request Type CCR

Priority Routine|:| Urgent Emergency[l Affected Release Ir-1 Change Class I

Title (description)
Link remaining unlinked Ir1 Level 4sto RBRs

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference
None. Action Item AC-95-0741

RTM Changed Start New Baseline |:|

Problem

A number of Irl Level 4 requirements are not linked to Ir1 RBRs.

Proposed Solution

Establish links as specified in Attachments 1 and 2. CCR has been revised so that the Ir1 links correspond to
Release A links as much as possible.

Impact Analysis:

Organizations Affected: BOO |:| Contracts I:' ESO I:' FOS I:' M&O |:|
QA I:l Rel. A Rel. B I:l Rel. IR1 SCDO Supp I:I SMO I:I Subconts I:l

Other
Cost: None Small D Medium |:| Large D
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC None Man-Months None
Materials None
Originator Parris Caulk (Signed) Parris M. Caulk 1/15/96
Signature Date
Office Ir-1 Office Manager (Signed) Michael F. Demcsak 1/16/96
Signature Date
Disposition Approved Approved w/Comment |:| Deferred |:| Disapproved |:|

Comments:

CCB Chairperson (Signed) Marc Bensimon  1/17/96

Signature Date
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